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Confirmation of: Conference Date Held: 11 May 99 1:30 pm (Alaska)
Teleconference Date Issued: 14 May 99 (revised 19 May 99)
Other: Recorded By: Rachel August

Place: Anchorage, Alaska
Subject: Annette Island Status Meeting

Participant Organization Phone
Benson, Jeff Metlakatla Indian Community Environmental 907-886-4200
Beyette, Garth Federal Aviation Administration 907-271-3355
Deering, Bob U.S. Coast Guard 907-463-2440
Dokoozian, Lyn Jacobs Engineering Group 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-2893
Gillihan, Heather U.S. Army Engineer District-Alaska 907-753-5656
Gunyah, Edward Bureau of Indian Affairs 907-886-3791
Hanneman, David U.S. Army Engineer District-Alaska 907-753-5709
James, Chuck Bureau of Indian Affairs 503-231-6229
Jean, Lucy Federal Aviation Administration/JALCO 907-271-5225
Renk, Russ Federal Aviation Administration/NISC 907-271-3294
Ridolfi, Callie Ridolfi Engineers 206-682-7294

MEETING MINUTES

Action
Required

By
Item

This was the scheduled biweekly meeting. The following agenda items were
discussed:

1. General Information

2. Action Items Update

3. New Action Items/Issues

4. Schedules

5. Newsletter Articles

6. Next ERAC and MOU Work Group Meeting

7. Next Teleconference

1.0 General Information

1.1 FAA

Beyette acted as facilitator for the teleconference and began with a discussion of
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FAA work.
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Beyette and Elconin met with Chevron on 29 Apr 99 and discussed the fuel
contamination on Annette. Chevron requested that FAA attorneys provide the
go-ahead to allow Chevron to “do their stuff.” Beyette drafted a letter to FAA
attorneys requesting that FAA seek cost recovery from Chevron; this letter
should be mailed in a few days, and the MOU Work Group will be copied. FAA
will seek to recover cleanup costs for six properties formerly leased by Chevron.

Beyette and Renk met with Rick Albright, EPA, on 14 Apr 99. Albright asked
how EPA could support the cleanup effort. They discussed water quality
standards. EPA has assigned Kevin Oates for EPA’s Anchorage office as the
SPOC; however, this assignment may be temporary due to lack of funding.
Oates will direct the MOU Work Group through EPA’s processes. Albright will
periodically check on cleanup progress.

Beyette announced that FAA’s web site should be operational within three
weeks.

Beyette received MIC’s response to FAA’s 19 Oct 99 letter.

Beyette said John Stacey, DOD NALEMP, proposed $2.2MM for the landfill
issue. FAA is listed as PRP.

Beyette said Jackie James called him regarding a 40-foot fifth-wheel trailer he
has for sale in Metlakatla. The trailer could be used as temporary lodging for a
work crew. His telephone number is 907-886-6969.

1.2 USAED

Elconin said USAED had the work plan review conference yesterday. The final
work plan will be distributed on 4 June 99.

Jacobs prepared a letter to Mayor Gilmartin for Elconin’s signature regarding
brushing procedures. The MOU Work Groupwill be copied.

1.3 BIA

Gunyah said BIA has scheduled a preconstruction meeting for 12 May 99 with
their subcontractor. Ty-Matt from Ketchikan will remove and dispose of USTs,
remediate soil, and restore the BIA road shop area. The work should be
concluded within ten days.

Gunyah announced that BIA will receive 85-gallon barrels to containerize the
55-gallon drums for disposal. BIA will pay for this work but wants an estimated
cost. Elconin will prepare the estimate.

The BIA Quonset huts contain lead-based paint. Estimates indicate that replacing
the buildings is cheaper that cleaning them. Building demolition is part of the
work plan. Gunyah will ask Ty-Matt to investigate the surrounding soils. The
buildings could be stockpiled at the quarry site and removed from the island with
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other scrap material.
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Gunyah researched the history of the leases and has them locked into MIC
minutes. He will forward this information to his superiors and copy the MOU
Work Group. Gunyah said the council minutes are clear regarding the agencies’
intent.

1.4 USCG

Deering said the pipeline work has become more complicated. To date, the
subcontractor has removed 773 gallons of product, 39 cubic yards of soil, and 409
feet of pipe. Equipment problems have been resolved, progress is good, and no
spills have occurred. The subcontractor started at the tank farm and worked, one
section at a time, toward the dock.

Unexpectedly, a total of ten pipes, including a water pipe, were found near the
pier. The ends of several buried pipes have not been located. The pipe causing
the “boil” was found but its origination point was not. Renk can provide additional
information and drawings of this location. In light of the new pipe discoveries,
USCG will request additional funds from the National Contingency Fund. The soil
excavated from around the pipelines is currently stockpiled. FAA will remove 14
USTs with 20 cubic yards of soil each and create a soil stockpile. Deering asked
if the contaminated pipeline soil (about 20 cubic yards) currently staged on a
20-mil liner could be stockpiled at the FAA site. This matter will be discussed
later.

USCG Headquarters has assured Deering they are committed to the Annette
work this year, but no money has been attached to date. Deering hopes to
receive a budget this week but expects it to be limited. He asked for a
teleconference with the agencies to create a priority list.

1.5 MIC

Benson said they met with DOD in Washington regarding closure of the dump.
MIC has not received a proposal for the use of the quarry for more than one
year; the matter will be brought to the attention of the Natural Resources
Committee. The group discussed how long the site will be needed. The
community wants long-term use of the site for waste management and mining.
This issue will be discussed at a later date.

Action:

FAA Submit letter to FAA attorneys regarding cost recovery for cleaning former
Chevron sites.

USAED Submit the final work plan by 4 Jun 99.

USAED Estimate the cost of using USAED’s subcontractor for BIA drum disposal.

USAED Submit letter to MIC regarding brushing procedures.
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Renk Provide USCG with pipeline layout information.
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Renk Discuss issue of stockpiling USCG soil at the future FAA stockpiling location.

Gunyah Distribute lease history information to BIA, USAED, FAA, and USCG..

2.0 Action Items Update

Many action items have been resolved or completed. Referring to AL 99 04 27,
the following updates are provided:

Item No. 4: Benson stated MIC is not interested in the tanks FAA is pulling; a
letter was sent to FAA relaying this information.

Item No. 5: Benson reported that local newspaper circulation is 450 papers every
month.

Item No. 6: Benson stated that MIC’s plan lists the hospital site as
residential/recreational. MIC’s principal cleanup concern is pesticides because
the site is a subsistence beach.

Item No. 8: Benson reported receipt of an FAA letter stating that the airport
towers cannot be reused. MIC is not interested in saving them.

Item No. 11: Benson will designate an alternate on an as-needed basis. Mayor
Gilmartin can sign for Benson, and Art Fawcett can attend meetings.

See the attached Action List file for the current status of action items.

The group discussed UST closure reports. Benson said a report is required.
USAED will prepare closure reports for the 1998 UST removals. Elconin will
discuss this matter with Benson.

MOU Work Group members were asked to provide due dates to Jacobs for all
unresolved action items.

Action:

Elconin Discuss UST closure reports with Benson.

MOU Work
Group

Provide Jacobs with due dates for the action items list.

3.0 New Action Items/Issues

Several new items were discussed and added to the Action List.

Benson asked how to coordinate the housing issue. After a discussion, Benson
agreed to coordinate housing requests between the community, agencies, and
subcontractors.

Action:

See Action List.
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4.0 Schedules

4.1 FAA

Jean said FAA’s scheduled start work date is 7 Jun 99 but may be postponed
because the subcontract was just received for review. The release investigation
field work is scheduled to begin 1 Aug 99.

4.2 USAED

Elconin said the USAED subcontractor plans to mobilize between 15-30 Jun 99.
The drum decontamination and staging area at the quarry will be established.
Field work is scheduled for July and August.

4.3 BIA

None.

4.4 USCG

None.

4.5 MIC

Benson said asbestos work is currently being conducted and scheduled for
completion by the end of June.

Action:

None.

5.0 Newsletter Articles

Elconin submitted the MOU article to the newsletter for the latest issue, but the
article was altered and the bylines were incorrect.

Ridolfi said the office staff may be confused regarding environmental work;
therefore, the MOU Work Group cannot rely on MIC staff to compile the
information. All information should be sent directly to Benson. The group
discussed the purpose and format of these articles. The calendar was not
included last time because of a software conflict, but Benson said the problem
has been worked out.

The group decided each agency shall send a short paragraph to Benson. Benson
will include the collected paragraphs in his column. Ridolfi suggested “Peninsula
Cleanup Activities” as a title for this information. Articles must be submitted to
Benson by 13 May 99 for inclusion in the next issue.

Action:

MOU Work
Group

Submit paragraphs to Benson by 13 May 99.
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6.0 Next ERAC and MOU Work Group Meeting

The next ERAC/MOU Work Group meeting is scheduled for 9:00 am on
25 May 99 at Anchorage. The ERAC agreed not to attend the May meeting
because they act as a funnel for directing information between agencies.

The group discussed the lack of an SPOC in the group but noted that the group
makes sure the right agencies review and approve work items. An SPOC should
be identified and trained to deal with EPA regulations. This will not change any
requirements.

Beyette said the meeting should require a full day because many items must be
discussed. Benson may come to Anchorage on 24 May 99 but will let the group
know; he will need funding to attend. FAA prefers the meeting be held on
25 May or 26 May 99 in Metlakatla to permit site inspections. If conducted in
Anchorage, FAA will coordinate the meeting.

Action:

Benson Confirm with ERAC members that they do not want to attend a joint meeting.

USAED Send notice when meeting location and date is finalized.

7.0 Teleconference Schedule

The next teleconference is scheduled for Tuesday, 25 May 99, at 1:30 pm
(Alaska).

Action:

Jacobs Email teleconference agenda to participants on 21 May 99.

Teleconference adjourned at 3:20 pm (Alaska).


